Grantee: State of Missouri
Grant: B-08-DN-29-0001
January 1, 2010 thru March 31, 2010 Performance Report



Grant Number: Obligation Date:
B-08-DN-29-0001

Grantee Name: Award Date:
State of Missouri

Grant Amount: Contract End Date:
$42,664,187.00

Grant Status: Review by HUD:
Active Reviewed and Approved

QPR Contact:
No QPR Contact Found

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Disaster Damage A.AREAS OF GREATEST NEED Indicator sources used to conduct needs assessment: A. HUD-developed Census Block
Group files (HUD) that included criteria such asincome eligibility and foreclosure/abandonment risk scores based on multiple variables. B.
Fiscal Year 2008 Annual Average Unemployment Rates by Census Tract (UR)provided by the Bureau of Labor Statistics. Annual average
rates remove data fluctuations due to seasonality or major layoff events that can influence numbers substantially when considering any
individual month or geography. C. 2007 Home Mortgage Disclosure Act (HMDA) - Loan Application Register files (LAR) provided by the
Federal Financial Institutions Examination Council.Data was aggregated to Census Tract geography. LAR files provide detailedmetropolitan
area statistics on home loan applications reported under HMDA requirements. Indicator sources were analyzed and mapped at a Census
Block Group level to show areas of overlap and thereby allow the prioritizing of program efforts into three levels B.DISTRIBUTION AND USES
OF FUNDS- There are 3 main Categories in the Missouri State Plan&rsquos Method of Distribution. There are 3 potential types of applicants
to the Missouri NSP fund (local governments, the state housing finance agency, and qualified non-profits). Each category restricts the type of
applicant to the fund. Each category also restricts the applicants to areas of greatest need as defined above as Tier One, Tier Two and Tier
Three. NSP ACTIVITY APPLICANT NSP ALLOCATION AMOUNT - Method of distribution State and Local Administration/Planning
$4,266,418 Category 1 (Tier 1 &ndash All Eligible Activities) Units of Local Government only $23,531,722 Category 2 ( State wide Purchase
Assistance of Foreclosed Properties) Missouri Housing Development Commission (State Housing Finance Agency) $4,200,000; Category 3
(Tier 1, 2, 3 &ndash Restricted to 50% of LMMI Activities Only; Units of Local Government or Non-Profits $10,666,047 GRAND TOTAL
$42,664,187 PROJECT DATES AND DURATION OF ASSISTANCE:The State's program will commence March 11, 2009 and end July 2013.
C.ELIGIBLE USES / ELIGIBLE ACTIVITIES A. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes
and residential properties using NSP funds is eligible under HERA §2301(c)(3)(A).&bullAs an activity delivery cost for an eligible
activity(designing and setting it up)&bull Financing of a NSP eligible activity, to carry out that activity, is eligible as part of that activity.B.
Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop
such homes and Properties &bullAcquisition &bullDisposition &bullRelocation &bullDirect Homeownership assistance &bullEligible
rehabilitation and preservation activities for homes and other residential properties &bullHousing counseling for those seeking to take part in
the activity C.Establish land banks for homes that have been foreclosed upon &bullAcquisition&bullDisposition (includes maintenance)
D.Demolish blighted structures. Clearance, for blighted structures only E.Redevelop demolished or vacant properties.&bullAcquisition
&bullDisposition&bullPublic facilities and improvements&bullHousing Counseling Public Services (limited to prospective purchasers or tenants
of redeveloped properties)&bullRelocation&bullNew housing construction &bullDirect homeownership assistance&bull57-0.204activities by
Community Based Development Organizations PROJECT LOCATIONS/RESPONSIBLE ORGANIZATION Belton, Cape Girardeau,
Carterville,Columbia, Elsberry, Florissant,Independence,Jefferson City,Jefferson County, Joplin,Kansas City, Oronogo,
Sikeston,Springfield,St. Charles,St. Joseph,St. Louis,St. Louis County, Troy, Truesdale,Warrenton,Webb City,Missouri Housing Development
Commission (downpayment assistance &ndash statewide.

Distribution and and Uses of Funds:

RECOVERY NEEDS Category A&mdashFinancing Mechanism Budgeted amount - $4,329,823 Performance measure (units) &ndash 335
This category was deemed a lower priority for the use of NSP funds as we will be addressing this on a state-wide basis through MHDC.
MHDC is a nationally recognized, premier housing finance agency that oversees a variety of tools aimed at affordable housing and maintains
the states expertise in the subject. Category B--Purchase and Rehabilitation Budgeted amount for Category One- $18,668,821 Budgeted
amount for Category Three - $5,333,023 Performance measure (units) &ndash 745 The state takes the position that this activity represents
the greatest impact in trying to stabilize any neighborhood or community. The opportunity to return decent, safe and sanitary housing to the
community and at the same time provide opportunities to homebuyers to gain access to quality housing, not only provides an asset for the
individual family, but also provides a positive economic impact to the community and to the state. Category C&mdashLand Banks Budgeted
amount - $1,561,079 Performance measure (units) - 648 The capacity of local governments is critical to the success of this activity.Existence



of Land Clearance Redevelopment Authorities or other entities at the local level was a key influence in providing a recommendation for
funding for this activity. Without the capacity, use of the NSP funding, may trigger hardships for the city, as well as the neighborhood, in the
future. Category D&mdashDemolition Budgeted amount - $645,703 Performance measure (units) - 67 Applications struggled in connecting
demolition to eligibility in addressing low LMMI benefit. Unlike using the slum and blight national objective, which is not eligible to apply to NSP
funds, where the demolition is the sole activity, demolishing homes under LMMI requires an eligible direct housing activity or eligible area wide
benefit attached to the demolition activity. Category E&mdashRedevelopment Budgeted amount for Category One- $2,526,297 Budgeted
amount for Category Three - $5,333,024 Performance measure (units) - 228 Although several communities included new construction in their
applications, the biggest issue in this category is the 18-month turn obligation period and the city&rsquos ability to accomplish task in time
frame. Narrative Summaries: Belton &ndash Project is multijurisdictional, including Liberty and Raytown. Project consists of
acquisition/rehabilitation of foreclosed homes.Cape Girardeau &ndash Project consists of acquisition/rehabilitation of foreclosed homes.
Carterville &ndash Project consists of acquisition/rehabilitation of foreclosed homes.Columbia - Project consists of acquisition/rehabilitation of
foreclosed homes, land banking and new construction.Elsberry - Project consists of acquisition/rehabilitation of foreclosed homes. Florissant -
Project consists of acquisition/rehabilitation of foreclosed homes.Independence - Project consists of acquisition/rehabilitation of foreclosed
homes, land banking, demolition and redevelopment activities. Jefferson City - Project consists of acquisition/rehabilitation of foreclosed
homes. Jefferson County - Project consists of acquisition/rehabilitation of foreclosed homes. Joplin - Project consists of
acquisition/rehabilitation of foreclosed homes and redevelopment activities. Kansas City - Project consists of cquisition/rehabilitation of
foreclosed homes. Oronogo - Project consists of acquisition/rehabilitation of foreclosedhomes. Sikeston - Project consists of
acquisition/rehabilitation of foreclosed homes, land banking, demolition and redevelopment activities. Springfield - Project consists of
acquisition/rehabilitation of foreclosed homes. St. Charles - Project consists of acquisition/rehabilitation of foreclosed homes. St. Joseph -
Project consists of acquisition/rehabilitation of foreclosed homes, land banking and redevelopment activities. St. Louis - Project consists of
acquisition/rehabilitation of foreclosed homes, land banking, financing and redevelopment activities. St. Louis County - Project consists of
acquisition/rehabilitation of foreclosed homes, plus demolition. Troy - Project consists of acquisition/rehabilitation of foreclosed
homes.Truesdale - Project consists of acquisition/rehabilitation of foreclosed homes. Warrenton - Project consists of acquisition/rehabilitation
of foreclosed homes.Webb City - Project consists of acquisition/rehabilitation of foreclosed homes, plus demolition. Missouri Housing
Development Commission &ndash Project consists of statewide downpayment assistance.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall This Report Period

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

N/A

N/A
$2,159,628.90
$9,478,921.58
$1,906,660.37
$159,950.00
$743.36
$743.36

To Date
$42,664,187.00

$42,664,187.00
$7,566,215.19
$18,477,089.35
$7,156,529.32
$196,484.00
$1,048.62
$1,048.62



Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Required

$0.00
$6,399,628.05
$4,266,418.70
$0.00

Target
$10,666,046.75

To Date
0.00%
0.00%

$196,484.00

$0.00
$680,317.22
$680,317.22

Actual

$11,354,192.14

The State has initiated a comprehensive review of program progress in accordance with MO-NSP Notice 09-07,
&ldquoProgram Timeliness.&rdquo The purpose of the review is to determine the status of each sub-state grantee
in terms of obligations and expenditures. Depending on the results of this review, the State will de-obligate funds
from grantees that have not demonstrated satisfactory progress and reallocate funds to those that are high
performers. The goal is to assure that an amount at least equivalent to 100% of the State NSP grant will be

obligated by September 11, 2010 (18 months from date of NSP contract).

A number of sub-state grantees continue to report difficulties in finding eligible properties. As a result, we anticipate
the need for program amendments that will expand target areas and/or change the mix of approved NSP activities.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $0.00 $0.00
Belton 2008-DN-01, City of Belton $5,562.83 $392,512.00 $5,562.83
Cape Girardeau 2008-DN-02, City of Cape Girardeau $0.00 $325,639.00 $0.00
Cape Girardeau 2008-DN-301, Cape Girardeau $0.00 $322,500.00 $0.00
Carterville 2008-DN-03, City of Carterville $0.00 $203,524.00 $0.00
Columbia 2008-DN-04, City of Columbia $93,641.68 $610,806.00 $93,641.68
DED/CAT1/CAT 3 Administration, ADMIN $131,341.23 $2,042,538.00 $409,626.72
Elsberry 2008-DN-05, City of Elsberry $76,591.40 $262,546.00 $76,591.40
Florissant 2008-DN-06, City of Florissant $8,821.25 $1,335,120.00 $45,182.50
Gladstone 2008-DN-302, Gladstone $18,642.09 $2,295,125.00 $18,642.09
HSTCC 2008-DN-307, HSTCC $11,800.00 $752,500.00 $11,800.00



Independence 2008-DN-07, City of Independence
Independence 2008-DN-303, Independence
Jefferson City 2008-DN-08, City of Jefferson
Jefferson County 2008-DN-09, Jefferson County
Joplin 2008-DN-10, City of Joplin

Kansas City 2008-DN-11, Kansas City
MHDC-CAT2, MHDC - HOA

Oronogo 2008-DN-12, City of Oronogo

Sikeston 2008-DN-13, City of Sikeston
Springfield 2008-DN-14, City of Springfield
Springfield 2008-DN-304, Springfield

St. Charles 2008-DN-15, City of St. Charles

St. Joseph 2008-DN-16, City of St. Joseph

St. Louis 2008-DN-17, City of St. Louis

St. Louis 2008-DN-305, St. Louis

St. Louis County 2008-DN-18, St. Louis County
St. Louis County 2008-DN-306, St. Louis County
Troy 2008-DN-19, City of Troy

Truesdale 2008-DN-20, City of Truesdale
Warrenton 2008-DN-21, City of Warrenton

Webb City 2008-DN-22, Webb City

Activities

$4,879.62
$103,824.67
$18,232.69
$0.00
$10,000.00
$0.00

$0.00

$0.00
$9,411.99
$274,079.66
$367,427.27
$5,768.05
$11,340.88
$0.00

$0.00
$546,315.59
$127,120.00
$254,828.00
$80,000.00
$0.00

$0.00

$1,988,724.00
$2,563,875.00
$440,776.00
$1,162,997.00
$668,723.00
$1,162,997.00
$4,200,000.00
$116,300.00
$1,482,821.00
$1,498,812.00
$645,000.00
$639,649.00
$2,598,717.00
$2,325,993.00
$1,600,000.00
$6,227,669.00
$2,946,047.00
$500,089.00
$308,398.00
$500,089.00
$543,701.00

$32,351.25
$103,824.67
$270,958.59
$0.00
$10,000.00
$0.00
$4,200,000.00
$0.00
$12,093.99
$324,978.32
$367,427.27
$12,070.56
$11,340.88
$0.00

$0.00
$970,912.94
$249,330.50
$256,278.00
$83,601.00
$0.00

$0.00



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Belton 2008-DN-01
Projected Start Date:
03/11/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

BELOO1

Belton - ACQ

Activity Status:

Under Way

Project Title:

City of Belton

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Belton

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$130,859.31

$130,859.31
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

The project has completed the Environmental Reveiw Tier | process and has selected several properties and made offers to
purchase contingent upon completion of Environmental Tier Il. The project is soliciting rehab contractors to complete work as

quickly as projects are identified.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period

Total
0

This Report Period

Total
0

Cumulative Actual Total / Expected

Total
0/3

Cumulative Actual Total / Expected

Total
0/3



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Belton 2008-DN-01
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Belton
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

BELOOS8

Belton - ADM

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Status:

Under Way

Project Title:

City of Belton

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Belton

Jan 1 thru Mar 31, 2010
N/A

N/A
$5,562.83
$11,512.83
$5,562.83
$5,562.83
$0.00

$0.00
$0.00

To Date
$26,512.83

$26,512.83
$5,562.83
$26,512.83
$5,562.83
$5,562.83
$0.00

$0.00
$0.00



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

Cape Girardeau 2008-DN-02
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Cape Girardeau
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

CGO001
Cape G - ACQ

Activity Status:
Under Way

Project Title:

City of Cape Girardeau
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Cape Girardeau

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$261,361.91

$261,361.91
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Two properties are under contract. The SHPO and DED Tier Il clearance is in process and should be completed within the next

30 days.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

# of Properties

Total
0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0

11



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Columbia 2008-DN-04
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Columbia
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

To date, we have purchased two (2) properties:

>1). 904 Madison Avenue
>2). 13 E Forest Avenue
>

COL001
Columbia - ACQ

Activity Status:
Under Way

Project Title:

City of Columbia
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Columbia

Jan 1 thru Mar 31, 2010
N/A

N/A
$85,414.69
$83,814.69
$85,414.69
$85,414.69

$0.00

$0.00
$0.00

>We have just optioned a HUD foreclosed property (711 Mikel Avenue).
>Upon closing (scheduled in April&rsquo2010) our acquisition total will be three (3).

>

To Date
$169,790.00

$169,790.00
$85,414.69
$85,414.69
$85,414.69
$85,414.69
$0.00

$0.00
$0.00

>We are negotiating a foreclosure that includes up to five (5) parcels (with homes on 2 parcels, a demolished home with
foundation only remaining on 1 parcel and two adjoining vacant lots. We are starting our due diligence efforts on these parcels
be meeting with the property owners, ordering title search, and will meet next week with the Deed holder and their legal

representative handling the foreclosure.
>

>Also, we are working through the logistics on a Deed &ndashin-Lieu of foreclosure wherein the property owner walked away
approximately 2 yrs ago. The property has been vacant 2 yrs. The owner walked away because needed repairs exceed the

mortgage balance.

>Our timetable for final determination & closer on these possible new acquisitions is within the next 30 days and placed them

under contract if deemed feasible.

Pre-development planning due diligence is nearing completion for 13 E forest Ave. and 904 Madison Avenues. We have

completed our rehab designing and scope work write up.

12



>We anticipate having our rehabilitation contracts in place over next 30-45 days once procurement protocols are complete.

>

>We are starting our pre-development planning for 711 Mikel inclusive of environmental review, rehab work write-ups, cost

estimates and anticipate having rehabilitation contract in place by mid-May.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 2
# of Parcels acquired voluntarily 0
Total acquisition compensation to 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/3
0/0

0/0

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount

13



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
Columbia 2008-DN-04
Projected Start Date:
03/11/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Columbia
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

COLO002
Columbia - REHAB

This Report Period

Activity Status:
Under Way

Project Title:

City of Columbia
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Columbia

Jan 1 thru Mar 31, 2010
N/A

N/A
$2,091.91
$2,091.91
$2,091.91
$2,091.91

$0.00

$0.00
$0.00

Total
0/4

Total
0/4

To Date
$248,806.00

$248,806.00
$2,091.91
$2,091.91
$2,091.91
$2,091.91
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/4

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

Columbia 2008-DN-04

Projected Start Date:

03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Columbia
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

COL004
Columbia - LBA

Activity Status:
Under Way

Project Title:

City of Columbia
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Columbia

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$55,657.00

$55,657.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

We anticipate land banking all acquisitions after closing on 711 Mikel Avenue. Upon successful closing on those foreclosures
presently in our Anticipated Acquisition queue, we will procure maintenance services to maintain these properties until funding

for completion is in place.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Columbia 2008-DN-04
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Columbia
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

COLO008
Columbia - ADM

Activity Status:
Under Way

Project Title:

City of Columbia
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Columbia

Jan 1 thru Mar 31, 2010
N/A

N/A
$6,135.08
$0.00
$6,135.08
$6,135.08
$0.00

$0.00
$0.00

To Date
$42,614.00

$42,614.00
$6,135.08
$42,614.00
$6,135.08
$6,135.08
$0.00

$0.00
$0.00

We are reviewing budget line items anticipating adjustments to be made for formal contract amendment processing. Our review
should be completed within the next two weeks & we will submit a formal contract amendment at that time.

>

>Also, we met with our NSP representative while in Kansas City for the Environmental training to review our present & near

term planning efforts & needs.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
DED/CAT1/CAT 3 Administration
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

DED ADMIN
DED Administration

Activity Status:
Under Way

Project Title:

ADMIN

Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Missouri

Jan 1 thru Mar 31, 2010
N/A

N/A
$49,144.23
$0.00
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$698,086.00

$698,086.00
$133,735.72
$698,086.00

$42,017.40

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DED NSP Consultant - ADMIN

Activity Title: DED NSP Consultant - ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DED/CAT1/CAT 3 Administration ADMIN

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A State of Missouri

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $1,344,452.00
Total CDBG Program Funds Budgeted N/A $1,344,452.00
Program Funds Drawdown $82,197.00 $275,891.00
Obligated CDBG DR Funds $82,197.00 $275,891.00
Expended CDBG DR Funds $0.00 $84,098.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Elsberry 2008-DN-05
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Elsberry
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

ELS001
Elsberry -- ACQ

Activity Status:
Under Way

Project Title:

City of Elsberry
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Elsberry

Jan 1 thru Mar 31, 2010
N/A

N/A
$61,350.00
$61,350.00
$61,350.00
$61,350.00

$0.00

$0.00
$0.00

To Date
$170,960.00

$170,960.00
$61,350.00
$61,350.00
$61,350.00
$61,350.00
$0.00

$0.00
$0.00

Project is progressing well. Rehab work on 806 Lincoln is nearing completion. City has viewed 2 additional properties for

possible acquisition.

Accomplishments Performance Measures

# of Properties

This Report Period
Total Total
0 0/4

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0
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Grantee Activity Number: ELS002

Activity Title: Elsberry - REHAB

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Elsberry 2008-DN-05

Projected Start Date:

03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Elsberry
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:
Under Way

Project Title:

City of Elsberry
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Elsberry

Jan 1 thru Mar 31, 2010

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 0

N/A

N/A
$11,578.00
$15,000.00
$11,578.00
$11,578.00
$0.00

$0.00
$0.00

To Date
$73,269.00

$73,269.00
$11,578.00
$15,000.00
$11,578.00
$11,578.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total Low
0 0/0

Mod
0/0

Total Low/Mod%
0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Elsberry 2008-DN-05
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Elsberry
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

ELS008

Elsberry - ADM

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Status:

Under Way

Project Title:

City of Elsberry

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Elsberry

Jan 1 thru Mar 31, 2010
N/A

N/A
$3,663.40
$0.00
$3,663.40
$3,663.40
$0.00

$0.00
$0.00

To Date
$18,317.00

$18,317.00
$3,663.40
$18,317.00
$3,663.40
$3,663.40

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Florissant 2008-DN-06
Projected Start Date:
03/11/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Florissant
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Florrisant - ACQ

Activity Status:
Under Way

Project Title:

City of Florissant
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Florissant

Jan 1 thru Mar 31, 2010
N/A

N/A
$2,600.00
$336,570.00
$2,600.00
$2,600.00
$0.00

$0.00
$0.00

To Date
$392,420.00

$392,420.00
$2,600.00
$336,570.00
$2,600.00
$2,600.00
$0.00

$0.00
$0.00

Florissant has acquired to date 6 properties representing obligations totalling $336,570.00. We have enterend into contract on
our last property acquisition which will obligate approximately an additional $55,850.00 for a total of 7 properties and
$392,420.00 in acquisition funding. After close of the last property we will be requesting that the estimated remaining
acquisition funding of $7,580.00 be moved to rehabilitation. The preliminary estimates that are being submitted by the

contractors on our acquired properties are reflecting the rehabilition costs exceeding the rehabilitation allocation of

$857,132.00.

Accomplishments Performance Measures
This Report Period

# of Properties

Total acquisition compensation to

Total
10/7

0/400000

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

o7

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Florissant 2008-DN-06
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Florissant
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

FLOO0O08

Florissant - ADM

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Status:

Under Way

Project Title:

City of Florissant

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Florissant

Jan 1 thru Mar 31, 2010
N/A

N/A
$6,221.25
$0.00
$6,221.25
$6,221.25
$0.00

$0.00
$0.00

To Date
$105,008.00

$105,008.00
$42,582.50
$93,148.00
$42,582.50
$42,582.50

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: INDOO1

Activity Title: Independence - ACQ

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Independence 2008-DN-07 City of Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI City of Independence

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $275,000.00

Total CDBG Program Funds Budgeted N/A $275,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Independence $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

During the first quarter of 2010 the City completed Environmental Assessment of the Overton Street Neighborhood Stabilization
Project area which will allow for acquisition and redevelopment (rehab & new construction) of an existing 20 unit foreclosed
multi-family property. A purchase agreement for this property was negotiated and approved by both parties and a closing date
established pending the required Authority to Use Grant Funds. Site selection evaluation and Tier Il environmental reviews
were conducted on 11 land trust lots being considered for acquisition and redevelopment activities. The Foreclosed and
Neglected Property Program (FNPP) land bank disposition activity performed maintenance/stabilization activities on one
foreclosed property and $743.00 in program income from prior FNPP assessments was generated. Engineering and
streetscape design plans for the NSP funded Norledge Place public facilities improvement project were completed, and a public
hearing was held. Construction documents will be finalized and the bid process completed during the second quarter. A
request for proposals from non-profit and for profit developers for the use of unobligated funding to purchase and/or redevelop
abandoned, foreclosed and vacant residential properties for homeownership opportunities was issued. It is anticipated that
multiple developer contracts will be awarded in the first month of the second quarter of 2010.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/10
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# of Parcels acquired voluntarily 0

Total acquisition compensation to 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Disposition (NSP Only)
Project Number:

Independence 2008-DN-07
Projected Start Date:

03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

INDOO5
Independence - LBD

Activity Status:

Under Way

Project Title:

City of Independence
Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Independence

Jan 1 thru Mar 31, 2010

Accomplishments Performance Measures

# of Properties

Hours Maintaining Banked Properties

This Report Period
Total
0

0

To Date

N/A $6,034.00

N/A $6,034.00

$0.00 $4,629.47
($305.26) $4,629.47
$0.00 $4,934.73
$20,964.00 $44,764.00
$0.00 $0.00
$0.00 $305.26

Cumulative Actual Total / Expected
Total
1/10

0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Independence 2008-DN-07
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Independence
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

INDOOS8

Independence - ADM

Activity Status:

Under Way

Project Title:

City of Independence

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Independence

Jan 1 thru Mar 31, 2010
N/A

N/A
$4,879.62
$5,622.98
$5,622.98
$5,622.98

$40,000.00

$0.00
$743.36

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

To Date
$138,748.00

$138,748.00
$27,721.78
$33,094.61
$28,465.14
$28,465.14

$40,000.00
$0.00
$743.36
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: INDOO9

Activity Title: Independence - DISP

Activitiy Category: Activity Status:

Disposition Under Way

Project Number: Project Title:

Independence 2008-DN-07 City of Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Independence

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $743.36 $1,048.62
Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
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# of Total Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/19

Amount
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Grantee Activity Number: JCO001

Activity Title: Jefferson County - ACQ

Activitiy Category:
Acquisition - general

Project Number:

Jefferson County 2008-DN-09
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Jefferson County
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

RFQ published and development company selected

>Acquisition and Predevelopment Agreement adopted by County 3-

>Agreement signed and executed by all parties 3-24-10

Activity Status:

Planned

Project Title:

Jefferson County

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
Jefferson County

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

1-10

To Date
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

>Several meetings with Developer, Administrator and NSP Field Rep (Paul Dribin) outlining program details and responsibilities

>Developer has started looking for properties to acquire
>No expenses have been incurred yet

The County hopes to have properties selected and ready to purchase within the next 30-60 days

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired by 0
# of Parcels acquired by admin 0
# of Parcels acquired voluntarily 0

Cumulative Actual Total / Expected

Total
0/0

0/0
0/0
0/0
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Total acquisition compensation to 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
Jefferson City 2008-DN-08
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Jefferson Clty
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

This Report Period

Jefferson City - REHAB

Activity Status:
Under Way

Project Title:

City of Jefferson
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Jefferson Clty

Jan 1 thru Mar 31, 2010
N/A

N/A
$18,232.69
$18,232.69
$15,872.69
$15,872.69

$0.00

$0.00
$0.00

Total
4/4

Total
0/0

To Date
$147,638.00

$147,638.00
$19,472.69
$19,472.69
$17,112.69
$17,112.69
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Joplin 2008-DN-10
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Joplin
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

JOP001
Joplin - ACQ

Activity Status:

Project Title:
City of Joplin
Projected End Date:

City of Joplin

Completed Activity Actual End Date:

Responsible Organization:

Jan 1 thru Mar 31, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Completing title searches, appraisals and Tier Il ER reviews. City owns three of the 16 properties under acquisition. Acquisition
will proceed as soon as Tier 2 is completed and approved.

Accomplishments Performance Measures

# of Properties

Total acquisition compensation to

# of Housing Units

This Report Period
Total
0

0

This Report Period
Total
0

Cumulative Actual Total / Expected
Total
0/0

0/0

Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Joplin 2008-DN-10
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Joplin - ADM

Activity Status:
Under Way

Project Title:

City of Joplin
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Joplin

Jan 1 thru Mar 31, 2010
N/A

N/A
$10,000.00
$0.00
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$46,655.00
$46,655.00
$10,000.00
$46,655.00

$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: KANO0O1

Activity Title: Kansas City - ACQ

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Kansas City 2008-DN-11 Kansas City

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI City of Kansas City

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $370,254.00

Total CDBG Program Funds Budgeted N/A $370,254.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Kansas City $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Swope Community Builders (SCB) is in discussion with Liberty Bank to confirm a revolving line of credit. SCB has developed
internal processes for reviewing/selecting properties, managing rehabilitation, and marketing properties for sale to qualified
buyers.

>

>SCB has entered into contract agreement with The Real Estate House to serve as broker for

>both acquisition and disposition of rehabilitated homes. The Real Estate House will identify and work with prospective buyers
to ensure they qualify.

>

>SCB has secured six (6) properties that have been placed under contract contingent upon the properties meeting all NSP
requirements, including Environmental Clearance, the Purchase Price being 1% below the appraised value, and the overall
purchase/rehabilitation budget being within project parameters.

>

>SCB will continue to evaluate properties within the target areas that have been outlined in their original application and will
begin submitting Draws prior to the next report.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/20

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount

51



Grantee Activity Number: MHDCO007

Activity Title: MHDC-CAT2

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

MHDC-CAT2 MHDC - HOA

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LMMI MHDC

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
MHDC
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Total Households 4 1 12

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$4,200,000.00

$4,200,000.00
$4,200,000.00
$4,200,000.00
$4,200,000.00
$4,200,000.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Low
25/0

Mod
90/300

Total Low/Mod%
275/300 41.82
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP3-CG001

Activity Title: NSP3 - Cape Girardeau - Acquisition

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Cape Girardeau 2008-DN-301 Cape Girardeau

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Cape Girardeau

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $289,645.14

Total CDBG Program Funds Budgeted N/A $289,645.14

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Cape Girardeau $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

City is waiting on two contracts on properties to be returned.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

Cumulative Actual Total / Expected

Total
0/3

Cumulative Actual Total / Expected

Low Mod

Total Low/Mod%
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# of Total Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount

55



Grantee Activity Number:

NSP3-GLADOO1

Activity Title: NSP3-Gladstone-ACQ
Activitiy Category: Activity Status:
Acquisition - general Under Way

Project Number: Project Title:
Gladstone 2008-DN-302 Gladstone

Projected Start Date: Projected End Date:
03/11/2009 03/11/2013

Benefit Type:
N/A

National Objective:
NSP Only - LH - 25% Set-Aside

Completed Activity Actual End Date:

Responsible Organization:
City of Gladstone

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $1,555,000.00
Total CDBG Program Funds Budgeted N/A $1,555,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00

City of Gladstone $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

During the Quarter (Jan-Mar 2010), the project has completed the Tier | Environmental Review process and have made offers
to purchase 5-10 properties with contingencies to complete the Tier Il Environmental Reviews. If the offers are accepted, we
will begin the Tier 1l Review process and move as quickly as possible to closing. The project has also been soliciting rehab
contractors to complete work as soon as projects come available.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 0 0/47
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Gladstone 2008-DN-302
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Gladstone
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP3-GLADOOS
NSP3-Gladstone-ADMIN

Activity Status:

Under Way

Project Title:

Gladstone

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Gladstone

Jan 1 thru Mar 31, 2010
N/A

N/A
$18,642.09
$123,992.09
$18,642.09
$18,642.09
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$190,125.00

$190,125.00
$18,642.09
$158,992.09
$18,642.09
$18,642.09

$0.00
$0.00
$0.00

58



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
HSTCC 2008-DN-307
Projected Start Date:
03/11/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Harry S Truman Coordinating Council
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-HSTO001
NSP3-HSTCC-ACQ

Activity Status:
Under Way

Project Title:
HSTCC

Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
Harry S Truman Coordinating Council

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

The City is pursuing acquisition of the following properties - 205 S. Byers, 304 N. Cox, 713 S. Connor, 802 S. Chestnut, 816 S.
Grand, 827 S. Chestnut, 828 S. Picher, 915 Central, 1201 S. Murphy, 1314 Central, 1323 S. Pennsylvania, 1326 S. Kentucky,
and 1403 E. Valley. Three other properties (609 Pool, 715 Jasper, and 1500 North St) that are being pursued have been

deeded to other entities by the county effectively making them ineligible for our project.

>

>The City has completed title searches with, "The Title Place", on all of the properties except 816 Grand and 1314 Central, and
have completed appraisals with, "Price Appraisals", on all of the properties except 1403 Valley. The ER Tier 2 review is
awaiting a response from SHPO. The city has been compiling info in order to prepare to obtain clean title to the properties. The
majority of this work will involve obtaining Quit Claim Deeds from previous owners and Deeds of Release from entities that

have encumbrances (such as the City of Joplin) on the properties.

>
>
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
HSTCC 2008-DN-307
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Harry S Truman Coordinating Council
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP3-HSTO08
NSP3-HSTCC-ADM

Activity Status:
Under Way

Project Title:
HSTCC

Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
Harry S Truman Coordinating Council

Jan 1 thru Mar 31, 2010
N/A

N/A
$11,800.00
$0.00
$11,800.00
$11,800.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$52,500.00
$52,500.00
$11,800.00
$52,500.00
$11,800.00

$11,800.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Independence 2008-DN-303
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Independence
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-IND001
NSP3-Independence-ACQ

Activity Status:

Under Way

Project Title:

Independence

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Independence

Jan 1 thru Mar 31, 2010 To Date
N/A $154,675.00

N/A $154,675.00

$0.00 $0.00

$0.00 $250,000.00

$0.00 $0.00

$0.00 $0.00

$20,964.00 $20,964.00

$0.00 $0.00

$0.00 $0.00

Match funds were from the general fund portion of the City's health department budget, carrying out the FNPP program.

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/5

Beneficiaries Performance Measures

This Report Period
Low Mod Total

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
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# of Total Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
Independence 2008-DN-303
Projected Start Date:
03/11/2009

Benefit Type:

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Independence
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-IND006
NSP3-Independence-REDEV

Activity Status:

Under Way

Project Title:

Independence

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Independence

Jan 1 thru Mar 31, 2010
N/A

N/A
$103,824.67
$0.00
$103,824.67
$103,824.67
$0.00

$0.00
$0.00

To Date
$1,718,796.00

$1,718,796.00
$103,824.67
$1,800,000.00
$103,824.67
$103,824.67
$0.00

$0.00
$0.00

The City has contracted with Truman Heritage Habitat for Humanity to construct 15 single family homes on vacant residential
lots, and acquire and rehab 5 foreclosed properties, to create homeownership opportunities for families at or below 50% of
median income. Two homes were completed in the first quarter of 2010. Tier Il Environmental reviews were initiated for eight
properties, with only one property rejected based on environmental concerns. Remaining NSP Category 3 funds will be
targeted towards the Overton Street Neighborhood Stabilization Project for use in rehabilitation of a foreclosed 8 unit multifamily
residential property for the benefit of households at or below 50% of median income. This project will require a program

amendment.

Accomplishments Performance Measures

# of Housing Units

This Report Period
Total
0

Cumulative Actual Total / Expected

Total
0/15
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

St. Louis County 2008-DN-306
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
St. Louis County

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-SCO001
NSP3-St. Louis County- ACQ

Activity Status:
Under Way

Project Title:

St. Louis County
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Jan 1 thru Mar 31, 2010
N/A

N/A
$127,120.00
$74,650.00
$127,120.00
$127,120.00
$0.00

$0.00
$0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

# of Total Households

This Report Period

Mod Total Low Mod
0 0 0/0 0/0

To Date
$469,601.00

$469,601.00
$249,330.50
$249,560.50
$249,330.50
$249,330.50

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
Total Low/Mod%

0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP3-SC0002
Activity Title: NSP3-St. Louis County-REHAB

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

St. Louis County 2008-DN-306

Projected Start Date:

03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LH - 25% Set-Aside

Activity Status:

Under Way

Project Title:

St. Louis County

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $2,476,446.00
Total CDBG Program Funds Budgeted N/A $2,476,446.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $1,353,300.76 $1,353,300.76
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Activity Description:
Location Description:
Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 0/24
Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Total Low Mod Total Low/Mod%
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# of Total Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Springfield 2008-DN-304
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Springfield
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-SPR0O01
NSP3-Springfield-ACQ

Activity Status:

Under Way

Project Title:

Springfield

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

The $78022 match amount contributed is the HOME match funds used for rehab IAW NSP-3 grant.

Accomplishments Performance Measures

# of Properties

Beneficiaries Performance Measures

Low

City of Springfield
Jan 1 thru Mar 31, 2010 To Date
N/A $729,500.00
N/A $729,500.00
$329,267.28 $329,267.28
$329,267.28 $329,267.28
$329,267.28 $329,267.28
$329,267.28 $329,267.28
$78,022.00 $78,022.00
$0.00 $0.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 0/12
This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod Total Low/Mod%
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# of Total Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Springfield 2008-DN-304
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Springfield
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP3-SPR008
NSP3-Springfield-ADMIN

Activity Status:

Under Way

Project Title:

Springfield

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Springfield

Jan 1 thru Mar 31, 2010
N/A

N/A
$38,159.99
$38,159.99
$38,159.99
$38,159.99

$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$55,500.00

$55,500.00
$38,159.99
$38,159.99
$38,159.99
$38,159.99

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP3-STL0OO01

Activity Title: NSP3-St. Louis-ACQ

Activitiy Category: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

St. Louis 2008-DN-305 St. Louis

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of St. Louis

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $0.00
Total CDBG Program Funds Budgeted N/A $0.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $800,000.00 $800,000.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Although the City is very close to being able to draw down the appropriated State NSP funds, there have been several delays in
this process. As explained in our previous QPR, the initial delay was due to the fact that before the City could request Release
of Funds from HUD we were required to complete the necessary environmental review, including the review required by
Section 106 or the National Historic Preservation Act.

>The City&rsquos Programmatic Agreement (PA) with the State Historic Preservation Officer (SHPO) did not include the
Neighborhood Stabilization Program (NSP). The City and State were finalizing a new PA that would cover NSP. Although we
anticipated that it would be in place several months ago, a request for additional time to comment by at least one Indian tribe
extended the time line. We and the SHPO were eventually forced to work outside a PA, with 106 review conducted directly by
State staff. We will continue to use this approach until a new PA is in place.

>We are currently waiting on the final approval signatures from City Officials for several legal documents involving the use of
NSP Funds. We anticipate this being completed very soon, at which time we will be in a position to obligate our State NSP
funds and Request a Release of Funds for those projects underway.
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

St. Louis 2008-DN-305
Projected Start Date:
03/11/2009

Benefit Type:

N/A

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP3-STLO002
NSP3-St. Louis-REHAB

Activity Status:
Under Way

Project Title:

St. Louis

Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of St. Louis

Jan 1 thru Mar 31, 2010
N/A

N/A

$0.00
$800,000.00
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$1,600,000.00
$1,600,000.00

$0.00
$800,000.00
$0.00

$0.00
$0.00
$0.00

78



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

St. Louis County 2008-DN-18
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
St. Louis County
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties
# of Parcels acquired voluntarily

Total acquisition compensation to

# of Housing Units

SCO0001
St. Louis County - ACQ

This Report Period

Activity Status:
Under Way

Project Title:

St. Louis County
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Jan 1 thru Mar 31, 2010
N/A

N/A
$536,384.89
$671,092.10
$536,384.89
$536,384.89

$0.00

$0.00
$0.00

Total
29/57

0/0
0/0

Total
0/0

To Date
$1,676,010.00

$1,676,010.00
$960,982.24
$1,095,689.45
$960,982.24
$960,982.24
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

St. Louis County 2008-DN-18
Projected Start Date:
03/11/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

SCO0002
St. Louis County - REHAB

This Report Period

Activity Status:
Under Way

Project Title:

St. Louis County
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Jan 1 thru Mar 31, 2010
N/A

N/A

$0.00
$3,267,354.00
$0.00

$0.00
$0.00
$0.00

Total
0/57

Total
0/0

To Date
$4,355,669.00

$4,355,669.00
$0.00
$3,267,354.00
$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

St. Louis County 2008-DN-18
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
St. Louis County
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

SCO008

St. Louis County - ADM

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Status:

Under Way

Project Title:

St. Louis County

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Jan 1 thru Mar 31, 2010
N/A

N/A
$9,930.70
$434,489.00
$9,930.70
$9,930.70
$0.00

$0.00
$0.00

To Date
$434,489.00

$434,489.00
$9,930.70
$434,489.00
$9,930.70
$9,930.70

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: SIK001

Activity Title: Sikeston - ACQ

Activitiy Category: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

Sikeston 2008-DN-13 City of Sikeston

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI City of Sikeston

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $193,694.00

Total CDBG Program Funds Budgeted N/A $193,694.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Sikeston $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

In the acquisition line item, $28,500 has been obligated to purchase a home that has been foreclosed. An offer has been made
to the financial institution that is subject to Tier 2 approval. An additional $200,000.00 is expected to be obligated within the
next two to three weeks after LCRA Board review and approval of 8 more properties.

>

>Properties that are expected to be acquired and demolished have been identified. The prices are known. Upon completion of
the environmental process, contracts will be entered and these funds will be obligated.

>There are two state agencies and one federal agency that has not replied to the written request for the review of the project
even thouh the thirty day window has expired.

>Staff anticipates that all funds will be obligated prior to the Sept. 11, 2010 deadline.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/4
# of Parcels acquired by 0 0/0
Total acquisition compensation to 0 0/0
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: SIK006

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
Sikeston 2008-DN-13
Projected Start Date:
03/11/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Total Households 0 0

Sikeston - REDEV

Activity Status:

Under Way

Project Title:

City of Sikeston

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Sikeston

Jan 1 thru Mar 31, 2010 To Date
N/A $331,048.00

N/A $331,048.00

$0.00 $0.00

$1,600.00 $1,600.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/44

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
0 0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Sikeston 2008-DN-13
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Sikeston
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

SIK008

Sikeston - ADM

Activity Status:

Under Way

Project Title:

City of Sikeston

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Sikeston

Jan 1 thru Mar 31, 2010
N/A

N/A
$9,411.99
$100,771.00
$9,411.99
$9,411.99
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

To Date
$61,165.00

$61,165.00
$12,093.99
$103,453.00
$12,093.99
$12,093.99

$0.00
$0.00
$0.00

90



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Springfield 2008-DN-14
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Springfield
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

SPRO001

Springfield - ACQ

Accomplishments Performance Measures

# of Properties

# of Parcels acquired voluntarily

# of Housing Units

This Report Period

Total
5

0

This Report Period

Total
0

Activity Status:
Under Way

Project Title:

City of Springdfield
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Springfield

Jan 1 thru Mar 31, 2010
N/A

N/A
$156,463.43
$156,463.43
$156,463.43
$156,463.43

$0.00

$0.00
$0.00

Total
7119

0/0

Total
0/0

To Date
$701,751.67

$701,751.67
$186,258.41
$186,258.41
$186,258.41
$186,258.41

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
2/0

2/0

100.

Amount

00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
Springfield 2008-DN-14
Projected Start Date:

Springfield - REHAB

Activity Status:
Under Way

Project Title:

City of Springdfield
Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI City of Springfield

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $855,996.00

Total CDBG Program Funds Budgeted N/A $855,996.00

Program Funds Drawdown $87,605.57 $87,605.57

Obligated CDBG DR Funds $293,128.55 $293,128.55

Expended CDBG DR Funds $87,605.57 $87,605.57
City of Springfield $87,605.57 $87,605.57

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 0 0/19

This Report Period Cumulative Actual Total / Expected
Total Total

# of Housing Units 0 0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Springfield 2008-DN-14
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

SPRO008

Springfield - ADM

Accomplishments Performance Measures

Activity Status:
Under Way

Project Title:

City of Springdfield
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Springfield

Jan 1 thru Mar 31, 2010
N/A

N/A
$30,010.66
$30,010.66

$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

To Date
$116,757.00

$116,757.00
$51,114.34
$51,114.34
$21,103.68

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: STCO001
Activity Title: St. Charles -

Activitiy Category:
Acquisition - general
Project Number:

St. Charles 2008-DN-15
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of St. Charles
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

ACQ

Activity Status:
Under Way

Project Title:

City of St. Charles
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of St. Charles

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$476,017.00

$476,017.00
$0.00
$40,000.00
$0.00

$0.00

$0.00

$0.00
$0.00

The City of St. Charles is under negotiations with Habitat and the St. Charles Community Housing Development Organization
(CHDO) to coordinate the purchase of 4 properties. The City actively searches for foreclosed properties to purchase in the
targeted areas. It is expected that the first house will be purchased for Habitat potentially in May 2010. Also at that time, the
City anticipates purchasing 3 properties simultaneously for the CHDO to hold, repair and sell.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired by admin 0
# of Parcels acquired voluntarily 0
Total acquisition compensation to 0

Cumulative Actual Total / Expected

Total
0/5

0/0
0/0
0/0
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

St. Charles 2008-DN-15
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of St. Charles
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

STCO008

St. Charles - ADM

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

City of St. Charles

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of St. Charles

Jan 1 thru Mar 31, 2010
N/A

N/A
$5,768.05
$0.00
$5,768.05
$5,768.05
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

To Date
$44,627.00

$44,627.00
$12,070.56
$44,627.00
$5,768.05
$5,768.05

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: STJOO1

Activity Title: St. Joseph - ACQ

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

St. Joseph 2008-DN-16 City of St. Joseph

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI City of St. Joseph

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $540,958.06
Total CDBG Program Funds Budgeted N/A $540,958.06
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

The City currently has five properties under contract for acquisition and rahab: 1503 Pacific, 2219 Jackson, 1611 S. 17th, 1919
S. 20th, and 2612 Patee. The closing is set for May 1st for 4 of them; 2219 Jackson is scheduled to close May 19th.

>

>In addition, the city has contracts on four properties for acquisition, demolition, and new construction. We anticipate acquisition
on all four around May 1st. We are actively trying to locate additional properties for rehab and or new construction.

>

>City Staff is currently preparing a blanket Ordinance to take to City Council to authorize the acquisition, rehab contracts, etc.
for the NSP Program to help expedite the process.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/16
# of Parcels acquired voluntarily 0 0/0
Total acquisition compensation to 0 0/0
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

St. Joseph 2008-DN-16
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of St. Joseph
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

STJOO8

St. Joseph - ADM

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Status:

Under Way

Project Title:

City of St. Joseph

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of St. Joseph

Jan 1 thru Mar 31, 2010
N/A

N/A
$11,340.88
$11,340.88
$11,340.88
$11,340.88

$0.00

$0.00
$0.00

To Date
$181,306.00

$181,306.00
$11,340.88
$11,340.88
$11,340.88
$11,340.88

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: STLOO1

Activity Title: St. Louis - ACQ

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

St. Louis 2008-DN-17 City of St. Louis

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI City of St. Louis

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $89,402.00

Total CDBG Program Funds Budgeted N/A $89,402.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of St. Louis $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Although the City is very close to being able to draw down the appropriated State NSP funds, there have been several delays in
this process. As explained in our previous QPR, the initial delay was due to the fact that before the City could request Release
of Funds from HUD we were required to complete the necessary environmental review, including the review required by
Section 106 or the National Historic Preservation Act.

>The City&rsquos Programmatic Agreement (PA) with the State Historic Preservation Officer (SHPO) did not include the
Neighborhood Stabilization Program (NSP). The City and State were finalizing a new PA that would cover NSP. Although we
anticipated that it would be in place several months ago, a request for additional time to comment by at least one Indian tribe
extended the time line. We and the SHPO were eventually forced to work outside a PA, with 106 review conducted directly by
State staff. We will continue to use this approach until a new PA is in place.

>We are currently waiting on the final approval signatures from City Officials for several legal documents involving the use of
NSP Funds. We anticipate this being completed very soon, at which time we will be in a position to obligate our State NSP
funds and Request a Release of Funds for those projects underway.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/12
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Troy 2008-DN-19
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Troy
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

TROO001
Troy - ACQ

Activity Status:
Under Way

Project Title:

City of Troy
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Troy

Jan 1 thru Mar 31, 2010
N/A

N/A
$247,850.00
$247,850.00
$247,850.00
$247,850.00

$0.00

$0.00
$0.00

To Date
$780,099.00

$780,099.00
$249,300.00
$249,300.00
$249,300.00
$249,300.00

$0.00

$0.00
$0.00

Project is advancing ahead of schedule. A third unit has been purchased and contract is in place pending Tier 2 ER clearance.
Closing is set for April 30th. An offer has been placed on a fourth property that if accepted will fully obligate awarded funding for

the project.

Accomplishments Performance Measures

# of Properties

This Report Period

Total
0

Cumulative Actual Total / Expected

Total
0/8
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
1/0

1/0

100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
Troy 2008-DN-19
Projected Start Date:
03/11/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

TRO002
Troy - REHAB

Activity Status:
Under Way

Project Title:

City of Troy
Projected End Date:
03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Troy

Jan 1 thru Mar 31, 2010
N/A

N/A

$0.00
$30,000.00
$0.00

$0.00
$0.00
$0.00

Total
07

To Date
$30,000.00

$30,000.00
$0.00
$30,000.00
$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Troy 2008-DN-19
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Troy
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

TROO008
Troy - ADM

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Status:

Under Way

Project Title:

City of Troy

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Troy

Jan 1 thru Mar 31, 2010
N/A

N/A
$6,978.00
$0.00
$6,978.00
$6,978.00
$0.00

$0.00
$0.00

To Date
$34,890.00
$34,890.00

$6,978.00
$34,890.00
$6,978.00
$6,978.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

113



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
Truesdale 2008-DN-20
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted

Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

TRUOO1

Truesdale - ACQ

Accomplishments Performance Measures

# of Properties

Activity Status:

Under Way

Project Title:

City of Truesdale

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Truesdale

Jan 1 thru Mar 31, 2010 To Date

N/A $411,882.00

N/A $411,882.00

$75,000.00 $76,450.00

$75,000.00 $76,450.00

$0.00 $2,900.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This Report Period Cumulative Actual Total / Expected

Total Total
0 0/4

Beneficiaries Performance Measures

This Report Period

Mod

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
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# of Total Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

1/0

1/0

100.00

Amount
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Grantee Activity Number: TRUO0O02

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Truesdale 2008-DN-20

Projected Start Date:

03/11/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Truesdale
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
This Report Period
Low Mod

Truesdale - REHAB

Activity Status:

Under Way

Project Title:

City of Truesdale

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Truesdale

Jan 1 thru Mar 31, 2010 To Date
N/A $15,000.00

N/A $15,000.00

$5,000.00 $5,000.00

$5,000.00 $5,000.00

$0.00 $0.00

$0.00 $1,450.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/4

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
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# of Total Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Truesdale 2008-DN-20
Projected Start Date:
03/11/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Truesdale - ADM

Activity Status:

Under Way

Project Title:

City of Truesdale

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Truesdale

Jan 1 thru Mar 31, 2010
N/A

N/A

$0.00
$19,365.00
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$21,516.00

$21,516.00
$2,151.00
$21,516.00
$2,151.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: WARO001

Activity Title: Warrenton - ACQ

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Warrenton 2008-DN-21 City of Warrenton

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI City of Warrenton

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $616,433.00

Total CDBG Program Funds Budgeted N/A $616,433.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Warrenton $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

The City has requested authorization to amend their scope of work to allow them to acquire foreclosed properties that lies north
of Interstate 70, which is where the bulk of foreclosed properties are located. The City has viewed 7 properties this quarter but
has been unable to acquire any of them. The City has submitted a request to amend the eligible areas to include census tract
8201-01 in addition to 8201-02. If the amendment is approved the City should be able to meet their obligation requirement.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/7
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/0

0

Amount
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